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Under DOCKET NO. 2006-63-E - ORDER NO. 2006-159 dated March 13, 2006, the Public
Service Commission of South Carolina granted Lockhart Power Company (Lockhart or Company) a
waiver of the Commission's meter testing requirements as set forth in Commission Regulation 103-
370. The Company had requested that the waiver be granted in order to avoid the cost to the

Company and the ratepayer of the testing of meters that were scheduled for replacement during years
2006 —2008. The Commission granted the waiver to extend through the end of the Company's 3-

year meter replacement process.

In issuing its order the Commission &hrected Lockhart to submit to both the Commission and

the ORS its 3-year schedule of meter replacement activity, and to update both the Commission and

ORS annually on its progress on the meter replacement project. On July 26, 2006, Lockhart
submitted its 3-year schedule of meter replacement. Tlus letter serves as I.ockhart's second annual

update on its meter replacement project.

The following schedule was filed on July 26, 2006, indicating the progress that had been
made through the first half of 2006 and the plans for replacement beyond that point. The schedule
also included expected growth in the total number of active meters. It was pointed out that we were
actually ahead of schedule as of the date of the letter. (The initial intent was to replace approximately
1,100 meters per year and to be finished as of the end of year 2008.)
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The following schedule was flied on July 26, 2006, indicating the progress that had been
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Since the July 26, 2006 response, Lockhart has remained ahead of its schedule and actually
completed the replacement process before the end of December, 2007, a fiill year earlier than
originally planned. {Seetable below)
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Q

As also required in the Order, Lockhait tested each new meter to insure its required accuracy
before placing the meter into service. It likewise tested each old meter that was removed from
service. Our practice was that any billing for a meter found upon removal to be "fast" by more than
two {2)percent was to be corrected, Only one meter was found during 2007 to be "fast" by more
than two {2)percent. However, this customer had zero electric usage recorded where the meter had
been located, and had received only minimum monthly billings for service. Therefore, no conection
of this account was required.

Another provision of the Order was that Lockhart is to provide the Commission and the ORS
an annual progress update showing a summary of final testing results of meters that were removed
from seivice. Please find enclosed a two-page summary of the meter test results from meters
removed Rom service and tested during Calendar 2007.

The final step of this process will be for Lockhart to develop a Sample Meter Testing Plan
and to submit this plan to the Commission on or before December 31, 2008 in order to assure future
compliance with Commission Regulation 1Q3-370. This final step of the process is now about to
begin. Upon completion, Lockhart will file such a plan with the Commission before the end of this
calendar year as directed.

Should you have any questions or need further information regarding this matter, please do
not hesitate to contact me.

Yours sincerely,
LOCKHART POWER COMPANY

Bryan D. Stone
Business Manager

BDS/pwi

cc; Mr. C. Dukes Scott, Esq.
Mr, M John Bowen, Jr. Esq.
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